

6.2 Weather Delay Log

Weather days, who they stopped, what they cost and how the schedule recovers.

PURPOSE: Weather delays are one of the most common causes of construction schedule changes. This log helps you track weather-related delays, document their impact on your project timeline, and plan recovery strategies. This documentation is valuable for insurance claims, lender updates, and managing subcontractor schedules.

Instructions

- Record any day when weather prevents or significantly delays work (even partial days)
- Be specific about weather conditions — "heavy rain" is better than "bad weather"
- Document which trades/tasks were affected — some work can continue in certain weather
- Track cumulative delays to understand total schedule impact
- Note any costs incurred due to weather delays (extended equipment rentals, etc.)
- Update your master schedule when weather causes significant delays

Common Weather Conditions That Delay Construction

- **Rain** — affects concrete pours, roofing, exterior painting, drywall delivery
- **Snow/Ice** — affects all outdoor work, material deliveries, site access
- **Extreme Cold** — affects concrete curing, paint application, some materials
- **Extreme Heat** — affects worker safety, some material installation
- **High Winds** — affects roofing, siding, crane operations, safety
- **Mud/Site Conditions** — even after rain stops, site may be unusable

PROJECT WEATHER DELAY SUMMARY

Project Name: _____ Project Address: _____

Original Completion Date: _____ Current Projected Completion: _____

Total Weather Delay Days to Date: _____ Schedule Impact (days): _____

WEATHER DELAY TRACKING LOG

Delay Tracking

Date	Weather Condition	Temp / Wind	Work Affected	Delay (Days)	Impact on Schedule	Make-Up Plan

Delay Tracking

Date	Weather Condition	Temp / Wind	Work Affected	Delay (Days)	Impact on Schedule	Make-Up Plan

WEATHER-RELATED COSTS

Track any costs directly attributed to weather delays, such as extended equipment rentals, rescheduling fees, or additional labor costs.

Cost Record

Date	Description of Cost	Related to Weather Event	Vendor / Contractor	Amount	Recoverable?
					☐ Insurance ☐ Warranty ☐ No
					☐ Insurance ☐ Warranty ☐ No
					☐ Insurance ☐ Warranty ☐ No
					☐ Insurance ☐ Warranty ☐ No

Cost Record

Date	Description of Cost	Related to Weather Event	Vendor / Contractor	Amount	Recoverable?
					☐ Insurance ☐ Warranty ☐ No
TOTAL WEATHER-RELATED COSTS:				\$	

MONTHLY WEATHER DELAY SUMMARY

Summarize weather delays by month to identify patterns and seasons with highest impact. This helps with planning future projects.

Monthly Summary

Month / Year	Total Delay Days	Primary Weather Issues	Most Affected Trades	Notes / Lessons Learned

Monthly Summary

Month / Year	Total Delay Days	Primary Weather Issues	Most Affected Trades	Notes / Lessons Learned

SCHEDULE ADJUSTMENT NOTES

Use this section to document how you've adjusted your master schedule due to accumulated weather delays, and communicate these changes to stakeholders.

Schedule Adjustment Record

Date of Adjustment: _____

Reason

Changes Made

Stakeholders Notified: ☐ Lender ☐ Subcontractors ☐ Inspector

Other: _____

Schedule Adjustment Record

Date of Adjustment: _____

Reason

Changes Made

Stakeholders Notified: ☐ Lender ☐ Subcontractors ☐ Inspector

Other: _____

Tips for Managing Weather Delays

- Monitor weather forecasts and plan accordingly
- Build weather contingency time into your original schedule (10-15% is typical)
- Have indoor tasks ready to work on during bad weather days
- Protect materials and work-in-progress from weather damage
- Communicate schedule impacts to subcontractors immediately
- Take photos of weather conditions causing delays for documentation
- Review your insurance policy to understand weather-related coverage